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1. Welcome and introductions
Team Members introduced themsalves.

Team Members Present:
Wayne Cooper

Harold Bowman

Larry Venenga

Rich Columbo

Jm Rowland

Ronal Butler

Amanda Stoke

Bill Morgan

ITS Staff:

Linda Plazak

lowa Interactive Staff
Matt Theobald

Staff:

Ruth Melone

2. Status of SCI software development

Rowland reported making changes to the employer application, which has tested well. The part
that receives information in the state is not working yet, will need about another week=s work.
EDI components are being resolved. It's a matter of pulling al the elements together.

July 20 deadline will not be met on the part that shows how information is received into the state.
Rowland will travel to lowa one final time, with Columbo possibly attending as well.

Plazak stated that there will be a steering committee meeting toward the end of August during
which each team will provide a demonstration.

Software devel opment not yet compl eted:

The component to finalize transmittal piece from employers to IWD, including acknowledgments
and error codesis not yet completed. The component that allows away to upload information
into the IWD mainframe is not yet completed. The third uncompleted section is the way to
transmit information from IWD to IRS.

3. Status of SCI documentation development

Documentation that goes with software should be completed by August 25. Plazak requested a
percentage finished on each component of the software. Jim will install and download
information starting July 24. Jim can transmit portions of the software to lowa.



4. Final pilot test in July/August
Who will do? Who will get software to employers? 1ssues?
Final test pilot date will be determined July 17.

5. Evaluation plan
Cooper stated that he has faxed to DC our initial response to evaluation information.

6. Final report due September 1
Project 9'sfinal report is due on September 1.

7. Federal legislation. Where do we go either way?

Columbo stated that from a Federal STAWRS standpoint, they will be active in the lowa project
until a decision can be made whether or not to continue. Cooper stated that IOWA ccess funding
ends September 1. Thereis a question regarding whether legislation is required for electronic
filing. STAWRS s continuing to move ahead. Legal counsdl is exploring the issue of whether
legidation is necessary.

Columbo would like to see results of pilot so they can make a recommendation to state and
federal government. STAWRS islooking at working with payroll processors in the future and
gathering more data. STAWRS will work with and around the electronic signature and focus on
the benefits of electronic filing.

There was discussion regarding electronic signatures. 1owa state legislature did not pass a digital
signature bill, in part because the state is waiting for federal guidelines.

8. Web Component

Project 9 is working with lowa Interactive to explore web-based methods, assuming security
concerns can be addressed. STAWRS isinterested isin using the Web and having encryption.
STAWRS waiting to hear from VRI regarding evaluation. At this point the federal government
is not going to accept information sent via the Internet. Thismay change. The Department of
Treasury isworking on the digital signature issue. At this point there is no policy on digital
signature.

Theobald stated the lowa Interactive is looking forward to working on the Web component of the
project. In the course of working on other IOWA ccess Projects, the teams have found that
signatures are not always necessary.

8. Next Meeting August 20
The next team meeting is scheduled for August 20.

The meeting adjourned at 2:25 p.m.



